EDGEWATER ENVIRONMENTAL SUSTAINABILITY PROJECT
KEY ACCOMPLISHMENT – TIMELINE CHART

Identification of Key Accomplishments and Dates in the Target Area of the Edgewater Environmental Sustainability Project	Short Term (Phase I)				Medium Term (Phase II)				Long Term (Phase III)			
	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020
Planning & Development (includes Transportation) - Comprehensive Neighborhood Master Plan (CNMP)		CNMP Plan Design Begins					Plan Adjustment /Revision					Implementation Completed
Energy Efficiency (from 1990 levels as per Chicago Climate Action Plan)				Reduce Energy Use -10%			Reduce Energy Use - 25%					Total Energy Reduction -75
Renewable Energy				Pilot geo /solar thermal systens				Off shore Wind System Installed				District Energy System Installed
Water & Air Resources		-10% Storm Water Runoff					No Small Gas Powered Engines					-60% Storm Water Runoff
Green Schools		Green Teams in all schools					50% Renewable Energy Systems	50% Green Curriculum		100% Renewable Energy Systems		100% Green Curriculum
Parks, Green & Natural Spaces (From Base Survey completed 12/2008)		+10% Expansion					+15%					+20%
Resources: Reduce, Re-Use, Recycle		Mid Level Recycle PickUp	20% compost									No Waste
Cleaning the Neighborhood		+10% Fast Foods Involved							+60% Block Leaders			100% One Day Litter Clean Up
Education & Public Awarness - Surveys & Information Annually	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing